COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 13/ 2019

ESTI MATE SUMVARY 12:22: 37
CONTI D C19664R ESTI MATE NG 0008 PROG SPEC YR: 2005
PCN: 19664R- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 148.0 DAYS TI ME ALLOW 275 WORK DAYS
SH 14: S- CURVE RECONSTRUCTI ON PERCENT TIME:  53.82 ORI G TIME ALLOW 275 WORK DAYS
PRQJECT NO. FSA0142- 063
SH 14: S- CURVE RECONSTRUCTI ON
NAME OF ROAD:
PRQJECT COUNTI ES: LOGAN
CONTRACTOR:
PARSONS CONSTRUCTI ON GROUP | NC PAY PERI OD ENDI NG 11/ 30/ 2019 DATE TI ME STARTED 03/18/2019
1499 W 120th Avenue, Suite 200 DATE LET 12/ 13/ 2018 DATE WORK BEGAN 03/18/ 2019
DATE AWARDED 01/02/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/14/2019 DATE ACCEPTED
West i nst er CO 80234 (864)915- 1551 DATE NOTI CE TO PROCEED 03/18/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 18,896, 975.69 PARTI Cl PATI NG $  9,045,251.90 $ 1,513, 527. 87
AWARD PRQIJECT AMT: $ 16, 600, 000. 00 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 47.87% TOTAL EARNI NGS 9, 045, 251. 90 1,513, 527. 87
FUNDS AVAI LABLE: $ 9,851,723.79 STOCKPI LED MATERI ALS 70, 620. 00 0.00
GROSS EARNI NGS 9,115, 871.90 1,513, 527. 87
TOTAL CLAI VS $ 0.00 RETAI NAGE -242, 848. 67 -34,002. 28
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 8, 873, 023. 23 1, 479, 525. 59
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 8, 873, 023. 23 1, 479, 525. 59
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 479, 525. 59

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00008

202- 00010

202- 00019

202- 00021

202- 00035

202- 00195

202- 00200

202- 00203

202- 00210

202- 00220

202- 00240

C19664R

ROADWAY

19664R-BI D
FSA0142- 063

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Tree Trinm ng

*Renoval

Renoval

Renoval

Renoval

*Reroval

*Renoval

*Reroval

*Renoval

*Renoval

*Renoval

of

of Tree
Inlet
of Manhol e
of Pipe
of Medi an Cover
of Sidewal k
of Curb and CGutter
of Concrete Pavenent
of Asphalt Mat
of Asphalt Mat (Pl aning)

ESTI MATE NO 0008

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
5. 000
HOUR
346. 57000
30. 000
EACH
750. 90000
41. 000
EACH
920. 58000
22. 000
EACH
1, 088. 40000
6, 693. 000
LF
11. 49000
612. 000
5%
18. 28000
12, 000. 000
5%
14. 67000
19, 000. 000
LF
6. 41000
45, 000. 000
5%
10. 50000
24, 098. 000
sy
1. 50000
92, 778. 000
5%

0. 41000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

4.000
0. 000
4.000

26. 000
0. 000
26. 000

11. 000
0. 000
11. 000

4. 000
1. 000
5. 000

1, 310. 000
0. 000
1, 310. 000

0. 000
612. 000
612. 000

3, 660. 000
403. 000
4, 063. 000

5, 939. 000
467. 000
6, 406. 000

19, 814.610
425. 000
20, 239. 610

5, 916. 000
1,478. 000
7, 394. 000

82, 623. 000
0. 000
82, 623. 000

Page 2

ESTI MATE RUN 12/ 13/ 2019

1, 088.

11, 187

5,912

2,993

4,462

2,217

.00

.00

.00

40

.00

36

01

47

50

00

.00

12:22: 37

AMOUNT

1, 386.

19,523

10, 126

5,442

15, 051.

11,187

59, 604

41, 062

212,515

11, 091.

33, 875

28

40

38

00

90

36

21

46

91

00

43



CONTI D

PREV QTY/

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202- 00250

202- 00700

202- 00805

202-00810

202- 00828

202- 00831

202- 04001

202- 05150

203- 00010

203- 00100

203- 01100

C19664R

19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Pavenent Marking

*Renoval

of Light Standard

Renoval

of Overhead Sign Structure

Renoval

of Ground Sign

*Renmoval of Traffic Signal Equi pnent

Head

*Renoval

of Traffic Signal

Pl ug Cul vert

Sandbl asti ng

*Uncl assi fi ed Excavation (Conplete In Place)

Mick Excavati on

Proof Rolling

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
18, 000. 000
SF
1. 98000
1. 000
EACH
771. 38000
1. 000
EACH
4, 908. 40000
100. 000
EACH
113. 55000
1. 000
LS
8, 318. 55000
2.000
EACH
80. 22000
2.000
EACH
2, 231. 41000
5, 000. 000
SF
3. 96000
23, 020. 000
cy
15. 50000
5, 000. 000
cy
15. 72000
40. 000
HOUR

129. 47000

QrY TH'S PERI OD
QTY TO DATE

504
1,074
1,578

26.
13.
39.

11, 510.
2, 449.
13, 959

2,513
419.
2,932.

20.
. 000
21.

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

. 200
. 000
. 200

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

000
000
000

000

000
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ESTI MATE RUN 12/ 13/ 2019

2,126

1, 476

37, 959

6, 586

129.

52

.00

.00

.00

.00

.00

.00

50

68

12:22: 37

AMOUNT

3,124

771.

4,428

1,663

160.

4,462

216, 364

46, 091.

2,718

44

38

.00

45

71

44

82

.00

50

04

87



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 19664R- BI D ESTI MATE RUN 12/ 13/2019
PRQIECT: FSA0142- 063 ESTI MATE NO 0008 12:22: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-01500 Bl ading 200. 000 38. 000
HOUR 45. 000 5, 185. 80
115. 24000 83. 000 9, 564. 92
0120 203-01597 *Pot hol i ng 750. 000 424. 000
HOUR 46. 000 11, 350. 04
246. 74000 470. 000 115, 967. 80
0125 207-00205  Topsoil 100. 000 0. 000
cy 0. 000 0.00
75. 09000 0. 000 0. 00
0130 208- 00002 Erosi on Log Type 1 (12 Inch) 1, 820. 000 100. 000
LF 0. 000 0. 00
6. 00000 100. 000 600. 00
0135 208-00035 Aggr egat e Bag 224.000 91. 000
LF 0. 000 0. 00
21.23000 91. 000 1,931.93
0140 208-00036 Aggregat e Bag (Speci al) 0. 000 0. 000
LF 0. 000 0. 00
3.47000 0. 000 0. 00
0145 208-00045 Concrete Washout Structure 2. 000 1. 000
EACH 0. 000 0. 00
21,947.97000 1. 000 21, 947.97
0150 208-00053 StormDrain Inlet Protection (Type |I) (84 Inch) 50. 000 24.000
EACH 0. 000 0. 00
201. 29000 24.000 4, 830. 96
0155 208-00054 StormDrain Inlet Protection (Type II) 9. 000 9. 000
EACH 0. 000 0.00
736. 92000 9. 000 6, 632. 28
0160 208-00056 StormDrain Inlet Protection (Type II1) 72.000 72.000
EACH 0. 000 0. 00
265. 51000 72.000 19,116.72
0165 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0.00

4,737. 38000 2.000 9,474.76



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

208- 00103

208- 00105

208- 00106

208- 00207

210- 00001

210- 00050

210- 00815

210- 00831

210- 00840

210- 00842

210- 00860

C19664R
19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

ROADWAY

Renoval and Di sposal

Renoval

and Di sposal

Sweepi ng ( Sedi nent

Rernoval )

Er osi on Control

Managenent

Reset Structure

Reset Fire Hydrant

Reset Sign Panel

*Reset

Traffic Signal Head

*Reset Traffic Signal Pole

*Reset

Traffic Signal

*Reset Pedestrian Push Button

of Sedi nent

of Sedi ment

Mast Arm

COLORADO DEPARTMENT OF TRANSPORTATI ON

(Labor)

(Equi prent)

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
100. 000
HOUR
52. 28000
50. 000
HOUR
119. 71000
20. 000
HOUR
94. 62000
75. 000
DAY
713. 35000
2.000
EACH
3, 124. 81000
6. 000
EACH
1, 132. 13000
53. 000
EACH
263. 39000
5. 000
EACH
296. 21000
1. 000
EACH
5, 937. 76000
2.000
EACH
444. 32000
4. 000
EACH

80. 22000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

35. 000
0. 000
35. 000

10. 000
0. 000
10. 000

0. 000
0. 000
0. 000

33. 000
5. 000
38. 000

0. 000
0. 000
0. 000

4. 000
1. 000
5. 000

2.000
0. 000
2.000

2.000
2.000
4.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

2.000
0. 000
2.000
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ESTI MATE RUN 12/ 13/ 2019

3, 566

1,132

592.

.00

.00

.00

75

.00

13

.00

42

.00

.00

.00

12:22: 37

AMOUNT

1, 829

1,197

27, 107

5, 660

526.

1,184

5,937

444,

160.

80

10

.00

30

.00

65

78

84

76

32

44



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0225 210-00861

0230

210- 00865

0235

210- 04010

0240

210- 04015

0245

210- 04050

0250

212- 00006

0255

212-00032

0260

212- 00050

0265

213-00002

0270

213-00012

0275 213-00061

C19664R
19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

*Reset Wring

*Reset Pedestrian Signal Head

Adj ust

Manhol e

Modi fy Manhol e

Adj ust Val ve Box

Seedi ng (Native)

Soi

Condi ti oni ng

Sod

Ml ching (Weed Free Hay)

Spray-on Mil ch Bl anket

Ml ch Tackifier

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
9, 392. 31000
4. 000
EACH
80. 22000
0. 000
EACH
2, 288. 25000
17. 000
EACH
2, 288. 25000
15. 000
EACH
1, 109. 63000
0. 600
ACRE
1, 419. 87000
0. 600
ACRE
4, 614. 55000
30, 000. 000
SF
0. 71000
0. 600
ACRE
2, 691. 82000
11. 000
ACRE
4, 584. 95000
120. 000
LB

4.91000

QrY TH'S PERI OD
QTY TO DATE

15.

11.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
17.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
11.

000

. 000
. 000
. 000
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ESTI MATE RUN 12/ 13/ 2019

4,576

.00

.00

.00

50

.00

.00

.00

.00

.00

.00

.00

12:22: 37

AMOUNT

9, 392

160.

38, 900

1,109

50, 434

31

44

.00

25

63

.00

.00

.00

.00

45

.00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 19664R- BI D ESTI MATE RUN 12/ 13/2019
PRQIECT: FSA0142- 063 ESTI MATE NO 0008 12:22: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 214-00000 Landscape Mai ntenance 1. 000 0. 000
LS 0. 000 0. 00
26, 249. 71000 0. 000 0. 00
0285 304- 06008 *Aggregate Base Course (Class 6) (Special) 16, 000. 000 4, 803. 000
cY 1, 049. 000 44, 058. 00
42.00000 5, 852. 000 245,784. 00
0290 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 500. 000 142. 200
TON 188. 600 41, 492. 00
220. 00000 330. 800 72,776. 00
0295 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 18, 700. 000 16, 449. 400
TON 0. 000 0. 00
100. 00000 16, 449. 400 1, 644, 940. 00
0300 412-00190  Concrete Pavenent (Patching) 3, 000. 000 2,803.610
SY 21. 000 1, 785. 00
85. 00000 2,824.610 240, 091. 85
0305 412-00600 Concrete Pavenent (6 Inch) 5, 500. 000 990. 000
SY 741. 000 39, 273.00
53. 00000 1,731. 000 91, 743. 00
0310 412-00900 *Concrete Pavenent (9 Inch) 57, 000. 000 12, 849. 000
SY 6, 263. 000 363, 254. 00
58. 00000 19, 112. 000 1, 108, 496. 00
0315 412-00920 Concrete Pavement (9 Inch) (Fast Track) 1, 000. 000 230. 000
SY 0. 000 0. 00
80. 00000 230. 000 18, 400. 00
0320 420-00112  Geotextile (Drainage) (Cass 1) 12. 000 0. 000
SY 0. 000 0.00
101. 33000 0. 000 0. 00
0325 420-00133 Geotextile (Separator) (C ass 2) 70, 000. 000 12,941. 000
SY 10, 154. 000 17, 667. 96
1. 74000 23, 095. 000 40, 185. 30
0330 503-00036 *Drilled Caisson (36 Inch) 243. 000 82. 000
LF 58. 000 21, 750. 00

375. 00000 140. 000 52, 500. 00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 19664R- BI D ESTI MATE RUN 12/ 13/2019
PRQIECT: FSA0142- 063 ESTI MATE NO 0008 12:22: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 503-00042 *Drilled Caisson (42 Inch) 102. 000 17. 000
LF 0. 000 0.00
450. 00000 17. 000 7, 650. 00
0340 503-00048 *Drilled Caisson (48 Inch) 21. 000 0. 000
LF 0. 000 0.00
525. 00000 0. 000 0. 00
0345 506-00212 Ri prap (12 Inch) 3. 000 0. 000
cY 0. 000 0.00
251. 21000 0. 000 0. 00
0350 506-01020 Geogri d Reinforcenent 70, 000. 000 12, 941. 000
5% 10, 154. 000 20, 308. 00
2. 00000 23, 095. 000 46, 190. 00

0355 603-01125 12 Inch Reinforced Concrete Pipe (Conplete In Place) 411. 000 0. 000
LF 0. 000 0.00
51. 53000 0. 000 0. 00
0360 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 120. 000 0. 000
LF 0. 000 0. 00
104. 67000 0. 000 0. 00
0365 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 653. 000 483. 000
LF 80. 000 5, 600. 00
70. 00000 563. 000 39, 410. 00
0370 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 270. 000 270. 000
LF 0. 000 0. 00
120. 00000 270. 000 32, 400. 00
0375 603-01275 27 Inch Reinforced Concrete Pipe (Conplete In Place) 517. 000 360. 000
LF 0. 000 0.00
95. 00000 360. 000 34, 200. 00
0380 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 440. 000 312. 000
LF 0. 000 0. 00
100. 00000 312. 000 31, 200. 00
0385 603-01335 33 Inch Reinforced Concrete Pipe (Conplete In Place) 292. 000 292. 000
LF 0. 000 0.00

115. 00000 292. 000 33, 580. 00



CONTI D

ROADWAY

CAT NO0200

0390 603-01365

0395

603- 01425

0400

603- 01485

0405

603- 01545

0410

604- 00305

0415

604- 13005

0420

604- 13010

0425

604-19105

0430

604- 19205

0435

604- 30005

0440 604-30010

C19664R
19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

36 Inch Reinforced Concrete Pipe

42 Inch Reinforced Concrete Pipe

48 I nch Reinforced Concrete Pipe

54 Inch Reinforced Concrete Pipe

Inlet Type C (5 Foot)

Inlet Type 13 (5 Foot)

Inlet Type 13 (10 Foot)

Inlet Type R L 5 (5 Foot)

Inlet Type R L 10 (5 Foot)

Manhol e Sl ab Base (5 Foot)

Manhol e Sl ab Base (10 Foot)

COLORADO DEPARTMENT OF TRANSPORTATI ON

(Conpl ete

(Conpl ete

(Conpl ete

(Conpl ete

ESTI MATE NO. 0008

I'n Place)

In Pl ace)

I'n Place)

I'n Pl ace)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
879. 000
LF
125. 00000
914. 000
LF
135. 00000
787. 000
LF
160. 00000
1, 182. 000
LF
205. 00000
3. 000
EACH
3, 200. 00000
6. 000
EACH
1, 916. 92000
1. 000
EACH
2, 261. 71000
45. 000
EACH
4, 100. 00000
1. 000
EACH
2, 170. 48000
7.000
EACH
5, 273. 11000
29. 000
EACH

6, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
. 000
. 000

914. 000
0. 000

914. 000

. 000
0. 000
. 000

1,174
0. 000
000

000

1,174

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

18. 000
1. 000
19. 000

0. 000
0. 000
0. 000

3. 000
1. 000
4.000

18. 000
0. 000
18. 000

Page 9
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22,000

4,100

5,273

00

.00

.00

.00

.00

.00

.00

00

.00

.00

12:22: 37

AMOUNT

43, 000

123, 390

125, 920

240, 670

1,916

77,900

21,092

117, 000

00

00

00

00

.00

92

.00

00

.00

44

00



CONTI D

ROADWAY

CAT NO0200

0445 604-39000

0450 606-00301

0455 606-01370

0460 606- 02005

0465 607-11525

0470 608-00000

0475 608-00010

0480 608-10010

0485 609-20010

0490 609-21010

0495 609-21020

C19664R

19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

Manhol e Speci al

Cuardrail Type 3 (6-3 Post Spacing)

Transition Type 3G

End Anchorage (Fl ared)

Fence (Plastic)

*Concrete Sidewal k

*Concrete Curb Ranmp

*Si dewal k Drain

*Curb Type 2 (Section B)

Curb and Gutter Type 2 (Section |-B)

Curb and CGutter Type 2 (Section |l-B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6. 000
EACH
9, 634. 63000
0. 000
LF
47. 97000
0. 000
EACH
2, 468. 97000
0. 000
EACH
2, 818. 90000
3, 245. 000
LF
1. 27000
11, 000. 000
sy
65. 00000
2, 200. 000
5%
200. 00000
10. 000
EACH
1, 018. 92000
452. 000
LF
28. 18000
8, 259. 000
LF
18. 38000
19, 000. 000
LF

20. 83000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 654. 000
0. 000
1, 654. 000

1, 745. 000
615. 000
2, 360. 000

589. 000
138. 000
727.000

0. 000
0. 000
0. 000

26. 000
284. 000
310. 000

267.000
180. 000
447.000

2, 448. 000
636. 000
3, 084. 000

Page 10
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39, 975

27, 600

8, 003

3,308

13, 247

.00

.00

.00

.00

.00

00

00

.00

40

88

12:22: 37

AMOUNT

28,903

2,100

153, 400

145, 400

8,735

8,215

64, 239

89

.00

.00

.00

58

00

00

.00

80

86

72



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 19664R- BI D ESTI MATE RUN 12/13/2019
PRQIECT: FSA0142- 063 ESTI MATE NO 0008 12:22: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 609-24003 *CQutter Type 2 (3 Foot) 80. 000 27.000
LF 0. 000 0.00
40. 43000 27.000 1,091.61
0505 609-24004 *Qutter Type 2 (4 Foot) 885. 000 340. 000
LF 153. 000 6, 560. 64
42.88000 493. 000 21,139. 84
0510 609-24008 *CQutter Type 2 (8 Foot) 1,071. 000 137. 000
LF 180. 000 17, 202. 60
95. 57000 317. 000 30, 295. 69
0515 610-00020  *Medi an Cover Material (Patterned Concrete) 35, 395. 000 0. 000
SF 0. 000 0. 00
12. 50000 0. 000 0. 00
0517 612-00001 Delin (Ty I) 179. 000 0. 000
EACH 179. 000 9, 845. 00
55. 00000 179. 000 9, 845. 00
0520 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 100. 000 93. 000
EACH 0. 000 0. 00
113. 21000 93. 000 10, 528. 53
0523 612-00102 Delin (Drv Conc Inst) (Ty I1) 65. 000 65. 000
EACH 0. 000 0.00
120. 75000 65. 000 7,848.75
0525 612-00103  *Delineator (Drivable Concrete Installation) (Type 50. 000 34.000
I
) EACH 0. 000 0. 00
124.53000 34. 000 4,234.02
0530 613-00200 *2 Inch Electrical Conduit 720. 000 395. 000
LF 325. 000 5,616. 00
17. 28000 720. 000 12, 441. 60
0535 613-00206 *2 Inch Electrical Conduit (Bored) 2, 616. 000 2,616. 000
LF 0. 000 0. 00
16. 04000 2,616. 000 41, 960. 64
0540 613-00300 *3 Inch Electrical Conduit 1, 846. 000 518. 000
LF 1, 328. 000 18, 034. 24

13. 58000 1, 846. 000 25, 068. 68



CONTI D

PREV QTY/

CAT NO0200

0545

0550

0555

0557

0560

0565

0570

0575

0580

0583

0585

613- 00306

613- 01200

613-07016

613- 01400

613-07034

613-10000

613- 13000

613- 34300

613-40010

613-50100

614- 00011

C19664R
19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

ROADWAY

*3 Inch Electrical

*2 Inch Electrical

*Pul |

Box (16"x16"x6")

4 In Elec Cond (P) CO #4

*Pul |

Box (24"x36"x18")

*Wring

*Lumi naire (LED)

*Li ght Standard Metal

(30 Foot)

*Li ght Standard Foundati on

Lighting Ctrl Center

*Sign Panel (Class |)

Condui t ( Bored)

Conduit (Plastic)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3, 120. 000
LF
18. 51000
2, 679. 000
LF
10. 68000
39. 000
EACH
1, 283. 57000
5, 100. 000
LF
13. 00000
25. 000
EACH
1, 308. 26000
1. 000
LS
57, 908. 96000
38. 000
EACH
617. 10000
15. 000
EACH
2, 270. 94000
40. 000
EACH
1, 456. 36000
5. 000
EACH
8, 327. 00000
2, 224. 000
SF

22.64000

QrY TH'S PERI OD
QTY TO DATE

56.

20.
. 000
22.

580.
-580.
. 000

14
. 000
18.

11.

11.
. 000
11.

. 000
. 000
. 000

000

. 000
56.

000

000

000

000
000

. 000
. 000
12.

000

. 750
. 000
. 750

000

000

000

. 000
11.

000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

Page 12

ESTI MATE RUN 12/ 13/ 2019

2,567

-7, 540.

5,233

2,468

.00

.00

00

04

.00

40

.00

.00

.00

.00

12:22: 37

AMOUNT

15, 030

598.

28, 238

15, 699

43, 431.

11, 107

24,980

16, 019

8, 327

12

08

54

.00

12

72

80

34

96

00

.00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 19664R- BI D ESTI MATE RUN 12/13/2019
PRQIECT: FSA0142- 063 ESTI MATE NO 0008 12:22: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0590 614-00012 *Sign Panel (Class I1) 83. 000 0. 000
SF 0. 000 0. 00
29. 44000 0. 000 0. 00
0595 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 1, 940. 000 0. 000
LF 0. 000 0. 00
24.91000 0. 000 0. 00
0600 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 381. 000 0. 000
Sl i pbase
LF 0. 000 0. 00
43. 02000 0. 000 0. 00
0605 614-10160 *Si gnal Head Backpl at es 56. 000 0. 000
EACH 16. 000 3, 653. 28
228. 33000 16. 000 3, 653. 28
0610 614-70150 *Pedestrian Signal Face (16) (Countdown) 32.000 2. 000
EACH 0. 000 0. 00
684. 98000 2.000 1, 369. 96
0610 MATERI AL ALLOMNCE Traffic Equi pment 4.000
EACH 0. 000 0. 00
275. 00000 4. 000 1, 100. 00
0615 614-70336 *Traffic Signal Face (12-12-12) 82. 000 14.000
EACH 8. 000 6,911.52
863. 94000 22.000 19, 006. 68
0615 MATERI AL ALLOMNCE Traffic Equi pment 0. 000
EACH 0. 000 0. 00
360. 00000 0. 000 0. 00
0620 614-70448 *Traffic Signal Face (12-12-12-12) 19. 000 2.000
EACH 0. 000 0. 00
1, 252. 72000 2.000 2,505. 44
0620 MATERI AL ALLOMANCE Traffic Equi pment 6. 000
EACH 0. 000 0. 00
460. 00000 6. 000 2,760. 00
0625 614-72855 *Traffic Signal Controller Cabinet 4.000 0. 000
EACH 0. 000 0. 00

29, 031. 00000 0. 000 0. 00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 19664R- Bl D ESTI MATE RUN
PRQJECT: FSA0142- 063 ESTI MATE NO 0008
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0625 MATERI AL ALLOWANCE Control | er Cabi net 4.000
EACH 0. 000 0.00
11, 440. 00000 4.000 45, 760. 00
0630 614-72860  *Pedestrian Push Button 30. 000 0. 000
EACH 2. 000 3,221.28
1, 610. 64000 2.000 3,221.28
0635 614-72866 *Fire Preenption Unit and Tiner 8. 000 0. 000
EACH 0. 000 0.00
5, 825. 46000 0. 000 0. 00
0640 614-72886 *Intersection Detection System (Canera) 20. 000 0. 000
EACH 4. 000 36, 000. 00
9, 000. 00000 4.000 36, 000. 00
0640 MATERI AL ALLOWANCE Tr af fic Equi prent 0. 000
EACH 0. 000 0.00
5, 200. 00000 0. 000 0. 00
0645 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
12, 292. 69000 0. 000 0. 00
0645 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0.00
8, 244. 00000 0. 000 0. 00
0650 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 5. 000 1.000
EACH 3. 000 37,359. 42
12, 453. 14000 4.000 49, 812. 56
0650 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0.00
8, 361. 00000 0. 000 0. 00
0655 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 4.000 0. 000
EACH 0. 000 0. 00
14, 193. 37000 0. 000 0. 00
0655 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0.00

9, 588. 00000 0. 000 0. 00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 19664R- BI D ESTI MATE RUN 12/13/2019
PRQIECT: FSA0142- 063 ESTI MATE NO 0008 12:22: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0660 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 7.000 2.000
EACH 0. 000 0.00
14, 538. 95000 2.000 29,077.90
0660 MATERI AL ALLOMANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
9, 762. 00000 0. 000 0.00
0665 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 5. 000 0. 000
EACH 1.000 17, 858. 97
17, 858. 97000 1. 000 17, 858. 97
0665 MATERI AL ALLOMANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
12, 107. 00000 0. 000 0.00
0670 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
18, 899. 40000 0. 000 0. 00
0670 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
12, 841. 00000 0. 000 0.00
0675 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
21, 307. 34000 0. 000 0. 00
0675 MATERI AL ALLOMANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
15, 931. 00000 0. 000 0.00
0680 614-86800  *Uninterrupted Power Supply 4.000 0. 000
EACH 0. 000 0.00
9, 333. 07000 0. 000 0. 00
0680 MATERI AL ALLOWANCE Traf fic Equi pment 4. 000
EACH 0. 000 0. 00
5, 250. 00000 4.000 21, 000. 00
0685 614-87704 *Ethernet Radio (Single Cient) 4.000 0. 000
EACH 0. 000 0.00

3, 616. 23000 0. 000 0. 00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 19664R- BI D ESTI MATE RUN 12/13/2019
PRQIECT: FSA0142- 063 ESTI MATE NO 0008 12:22: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0687 624-20025 24 In Drainage Pipe (CL 0) (CIP) 40. 000 40. 000
LF 0. 000 0.00
80. 00000 40. 000 3, 200. 00
0690 625-00000 *Construction Surveying 1. 000 0. 600
LS 0. 000 0. 00
21, 736. 94000 0. 600 13, 042. 16
0695 626- 00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 400 380, 118. 50
950, 296. 25000 1. 000 950, 296. 25
0700 626-01103 *Public Information Services (Tier II1) 1. 000 0. 600
LS 0. 000 0. 00
14,429. 73000 0. 600 8, 657. 84
0705 627-00008 *Modi fi ed Epoxy Pavenent Marking 271.000 0. 000
GAL 0. 000 0.00
117. 30000 0. 000 0. 00
0710 627-00013 *Paverent Marking Paint (H gh Build) 693. 000 354. 000
GAL 47.000 2,137.56
45. 48000 401. 000 18, 237. 48
0715 627-01010 *Preformed Pl astic Pavement Marking (Type 1) (Inlaid) 9, 332. 000 0. 000
SF 0. 000 0. 00
14. 30000 0. 000 0. 00
0720 627-02010 *Preforned Pl astic Pavement Marking (Type 11) (Inlaid) 1, 051. 000 0. 000
SF 0. 000 0. 00
15. 86000 0. 000 0. 00
0725 627-30323  *Preformed Plastic Pavement Marking (Wrd-Synbol) (Type 2, 156. 000 0. 000
1)(In
) SF 0. 000 0.00
21. 84000 0. 000 0. 00
0730 627-30328 *Prefornmed Plastic Pavement Marking (XwWal k- St op 10, 126. 000 0. 000
Li ne) (Type |
SF 0. 000 0. 00
14. 60000 0. 000 0. 00
0735 630-00000  *Flagging 15, 000. 000 7,582. 000
HOUR 1, 325. 800 38, 275. 85

28.87000 8, 907. 800 257, 168. 19



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 19664R- BI D ESTI MATE RUN 12/13/2019
PRQIECT: FSA0142- 063 ESTI MATE NO 0008 12:22: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0740 630-00003 *Uniformed Traffic Control 30. 000 20. 500
HOUR 0. 000 0. 00
101. 89000 20.500 2,088.75
0745 630-00006 *Unifornmed Traffic Control (Vehicle) 30. 000 20. 500
HOUR 0. 000 0. 00
33. 96000 20. 500 696. 18
0750 630-00007 *Traffic Control Inspection 150. 000 23. 000
DAY 7.000 1,585.01
226. 43000 30. 000 6, 792. 90
0755 630-00012 *Traffic Control Management 350. 000 186. 000
DAY 28. 000 7,000. 00
250. 00000 214.000 53, 500. 00
0760 630-00040 *Traffic Incident Managenent Plan Devel opment 1. 000 0. 500
LS 0. 000 0.00
8, 560. 19000 0.500 4,280. 10
0765 630-00041  *Traffic Incident Managenent Plan Inplenentation 0. 000 0. 000
MON 0. 000 0. 00
358. 51000 0. 000 0. 00
0767 630-80002 Fl ash Beacon (Sol ar) 6. 000 2.000
EACH 0. 000 0. 00
600. 00000 2.000 1, 200. 00
0770 630-80335 *Barricade (Type 3 MA) (Tenporary) 80. 000 40. 000
EACH 0. 000 0. 00
113. 21000 40. 000 4,528. 40
0775 630-80341  *Construction Traffic Sign (Panel Size A) 310. 000 155. 000
EACH 0. 000 0.00
96. 23000 155. 000 14, 915. 65
0780 630-80342 *Construction Traffic Sign (Panel Size B) 250. 000 105. 000
EACH 0. 000 0. 00
135. 86000 105. 000 14, 265. 30
0785 630-80344  *Construction Traffic Sign (Special) 600. 000 214. 000
SF 0. 000 0. 00

16. 98000 214.000 3,633.72
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PCN: 19664R- BI D ESTI MATE RUN 12/13/2019
PRQIECT: FSA0142- 063 ESTI MATE NO 0008 12:22: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0790 630-80350  *Vertical Panel 226. 000 113. 000
EACH 0. 000 0. 00
39. 62000 113. 000 4,477.06
0795 630- 80355 *Portabl e Message Sign Panel 5. 000 2.500
EACH 0. 000 0. 00
7,924. 93000 2.500 19, 812. 33
0800 630-80356 *Advance Warning Flashing or Sequencing Arrow Panel (A 6. 000 3. 000
Type
ype) EACH 0. 000 0. 00
2,264.27000 3. 000 6, 792. 81
0805 630-80360  *Drum Channel i zi ng Device 410. 000 205. 000
EACH 0. 000 0. 00
52. 08000 205. 000 10, 676. 40
0807 630-80363 Drum Channel Dev (Light) (F) 10. 000 5. 000
EACH 0. 000 0. 00
85. 00000 5. 000 425. 00
0810 630-80367 *Portable Traffic Speed Monitor 4. 000 2.000
EACH 0. 000 0. 00
4,528. 53000 2.000 9, 057. 06
0815 630-80380 *Traffic Cone 250. 000 125. 000
EACH 0. 000 0. 00
13. 59000 125. 000 1, 698. 75
0817 630-80391 Channel Dev (Fixed) 150. 000 28.500
EACH 0. 000 0. 00
100. 00000 28. 500 2, 850. 00
0820 630-80520  *Mbobile Paverment Marking Zone 10. 000 0. 000
DAY 0. 000 0. 00
1, 436. 34000 0. 000 0. 00
0823 630-85041 Mbbi | e Attenuator 7.000 7.000
DAY 0. 000 0. 00
600. 00000 7.000 4, 200. 00
0825 630-86810 *Traffic Signal (Tenporary) 13. 000 3. 000
EACH 0. 000 0. 00

27,000. 00000 3. 000 81, 000. 00
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PCN: 19664R- BI D ESTI MATE RUN 12/13/2019
PRQIECT: FSA0142- 063 ESTI MATE NO 0008 12:22: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0827 900-00007 Added Item (Each)/ Reset Electric Meter Pedestal 1. 000 0. 000
EACH 1. 000 4,555. 10
4, 555. 10000 1. 000 4,555. 10
0830 700-70010 F/ A M nor Contract Revisions 250, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0835 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0840 700-70012 F/ A Asphalt Pavenent |ncentive 30, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0845 700- 70013 F/ A Concrete Pavement Incentive 100, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0850 700-70016 F/ A Fuel Cost Adj ustnment 50, 000. 000 -10, 381. 840
F A 0. 000 0.00
1. 00000 -10, 381. 840 -10, 381. 84
0855 700-70018 F/ A Roadway Snoothness Incentive 100, 000. 000 0. 000
FA 65, 137. 050 65, 137. 05
1. 00000 65, 137. 050 65, 137. 05
0860 700-70019 F/ A Asphalt Cenent Cost Adjustnent 155, 000. 000 139, 517. 830
F A 0. 000 0.00
1. 00000 139, 517. 830 139, 517. 83
0865 700- 70023 F/ A On-The-Job Trai nee 19, 200. 000 19, 130. 000
FA 0. 000 0.00
1. 00000 19, 130. 000 19, 130. 00
0867 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0870 700-70210 F/ A Lights 300, 000. 000 281, 662. 770
FA 0. 000 0. 00

1. 00000 281, 662. 770 281, 662. 77
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PCN: 19664R- BI D ESTI MATE RUN 12/13/2019
PRQIECT: FSA0142- 063 ESTI MATE NO 0008 12:22: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0875 700-70220 F/ A Phone Service 1, 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0880 700-70270 F/ A Water Lines 200, 000. 000 176, 444. 370
FA 23,389.610 23,389. 61
1. 00000 199, 833. 980 199, 833. 98
0885 700-70310 F/ A Landscapi ng 30, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0890 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0895 700-70589 F/A Environnental Health & Safety Managenent 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0900 700-70594 F/ A DRB Standing Committee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $18, 251,807.70$ 1, 468,428.38$ 8, 694, 157. 08
CAT NO0300 STRUCTURES

0905 202-00165 *Rermoval of Wall 1. 000 0.500
LS 0.500 3,479. 38
6, 958. 75000 1. 000 6, 958. 75
0910 202-00425 Renoval of Bridge Railing 278. 000 0. 000
LF 278. 000 3,844.74
13. 83000 278. 000 3,844.74
0915 202- 00495 Renoval of Portions of Present Structure 1. 000 0. 500
LS 0.500 18, 561. 43
37, 122. 86000 1. 000 37,122. 86
0920 206-00000  Structure Excavation 2, 000. 000 986. 740
cY 857. 000 19, 213. 94

22.42000 1,843.740 41, 336. 65
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C19664R
19664R- Bl D
FSA0142-063

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 21
ESTI MATE RUN 12/ 13/ 2019

CAT NO0300

0925

0930

0935

0940

0945

0950

0955

0960

0965

206- 00100

210- 00425

518-01002

601- 03050

601- 40400

602- 00020

604- 25000

606-11030

606- 11032

CAT NO0400

0970

620- 00002

| TEM
DESCRI PTI ON
STRUCTURES
Structure Backfill (O ass 1)

Reset Bridge Railing

Bri dge Expansion Device (0-2 Inch)

Concrete Class D (Wall)

Structural Concrete Stain

Rei nforcing Steel (Epoxy Coat ed)

Vane Grate Inlet Special

Bridge Rail Type 10M

Bridge Rail Type 10M ( Speci al)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

ESTI MATE NO 0008 12:22: 37
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI OD ANDUNT
UNIT PRI CE
2, 000. 000 809. 000
cY 0. 000 0. 00
54. 76000 809. 000 44, 300. 84
250. 000 178. 500
LF 0. 000 0. 00
49. 19000 178. 500 8, 780. 42
65. 000 0. 000
LF 0. 000 0. 00
52. 67000 0. 000 0. 00
328. 000 187. 000
cY 0. 000 0. 00
530. 00000 187. 000 99, 110. 00
376. 000 0. 000
Sy 0. 000 0. 00
3. 40000 0. 000 0. 00
28, 786. 000 22, 668. 000
LB 0. 000 0. 00
1. 77000 22, 668. 000 40, 122. 36
2.000 1. 000
EACH 0. 000 0. 00
9, 944. 62000 1. 000 9, 944. 62
185. 000 0. 000
LF 0. 000 0. 00
275. 72000 0. 000 0. 00
179. 000 179. 000
LF 0. 000 0. 00
312. 75000 179. 000 55, 982. 25
CAT 0300 CURRENT AMT $ 570,956.71 % 45,099.49%  347,503. 49
1. 000 1. 000
EACH 0. 000 0. 00
43, 021. 03000 1. 000 43,021. 03
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PCN: 19664R- BI D ESTI MATE RUN 12/13/2019
PRQIECT: FSA0142- 063 ESTI MATE NO 0008 12:22: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0975 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
25, 812. 62000 1. 000 25,812. 62
0980 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
5, 377. 63000 1. 000 5,377.63
CAT 0400 CURRENT AMT $ 74,211.28 % 0.00% 74,211. 28

PROJECT TOTAL CURRENT AMI $18,896,975.69% 1,513,527.87$ 9, 115, 871. 85



